# Air Force Manufacturing Technology For Tactical Grade Interferometric Fiber Optic Gyros (IFOGs)

Persis Elwood

Manufacturing Technology

Wright Laboratory

February 12, 1997

#### **Contract Information**

- Contract Number: F33615-93-C-4321
- Awarded: 2 September 1993
- Period of Performance: Sep 93 Aug 97
- Contractor:


**Litton Systems Incorporated Guidance and Control Systems Division** 

Contract Value: \$15M


#### Specific Objectives


- Demonstrate IFOG Unit Cost of \$1000/axis with a Goal of \$500/Axis.
- Optimization and Demonstration of Critical Process
   Capabilities to Meet Cost Objective.
- Develop a Robust IFOG Industrial Base.
  - Vendor Team Efforts Account for 60% of the Program
  - Vendors Establishing Direct Ties with Other IFOG Integrators via Industry Review Board

#### Optical Architecture Triax Configuration #1



#### **CONTINUOUS PROCESS IMPROVEMENT CYCLE**





**Customer Input** 

- AMRAAM Specs
- IRB Survey
- QFD

**Baseline to Goal** 

- Macro & Microflows
- Cp & Cpk
- Cost

#### Vendor Team

- EG&G, Optoelectronics -Superluminescent Diode (SLD)
- Photonic Packaging Technologies, Inc Laser Diode
- Marlow Industries Inc. Thermoelectric Cooler (TEC)
- 3M Optical Fiber
- Pacific Precision Laboratories Fiber Alignment Stages
- Ipitek Couplers
- Ramar Corporation Integrated Optic Chip (IOC)
- Newport Corporation Power Meter
- \* Hewlett Packard High Power Laser
- \* OPTELECOM, Inc. Fiber Optic Gyro Coil Winder
  - \* Former Team Member

#### **Industry Review Board**

- Litton
- Smiths Industries
- Honeywell Inc
- Allied Signal Aero. Inc
- Andrew Corp. Products
- Fibersense Technology
- Mercer University

- Corning Inc.
- Tellurex Corp.
- E-Tek
- Ortel Corp
- Amphenol Fiber Optics
- GRC International Inc.
- Vendor Team

#### COMPONENT COST

COMI ONEMI CODI					
		PROJECTED			
COMPONENT		W/O MANTECH	CURRENT	SUPPLIER	
			W/MANTECH		
Laser Diode		569	257	PPT	
SLD		602	280	EG&G	
TEC		147	43	MARLOW	
MIOC		500	70	RAMAR	
SENSING COIL		73	22	LITTON	
(WOUND)					
FIBER	PM	\$2.25/M	\$0.49/M	3M	
	SM	2.00/M	\$0.39/M		
COUPLER	PM	164	82	IPITEK	
	SM	97	33		

#### IMU COST MODEL (LASER DIODE) TRIAX CONFIGURATION

COMPONENT	MAT'L	BURDENED	LABOR	TOTAL \$
COMPONENT	MAIL		_	IOIAL
		MATERIAL	HOURS	
FOG COILS (3)	294	380	0.9	446
MIOC (3)	210	272		272
COUPLERS (4) SM	132	171		171
LASER DIODE (1)	257	332		332
DETECTORS	186	240		240
ASSY LABOR			3.0	219
MISC PARTS	270	349		349
TOTAL TRIAX				2029
TOTAL/AXIS				676

#### **COMPONENT COST**


		PROJECTEI		
COMPONENT		W/O MANTECH	CURRENT W/MANTECH	SUPPLIER
Laser Diode		569	257	PPT
SLD		602	280	EG&G
TEC		147	43	MARLOW
MIOC		500	70	RAMAR
SENSING COIL	1	73	22	LITTON
(WOUND)				
FIBER	PM	\$2.25/M	\$0.49/M	3M
	SM	2.00/M	\$0.39/M	
COUPLER	PM	164	82	IPITEK
	SM	97	33	

#### IMU COST MODEL (LASER DIODE) TRIAX CONFIGURATION

COMPONENT	MAT'L	BURDENED	LABOR	TOTAL \$
		MATERIAL	HOURS	
FOG COILS (3)	294	380	0.9	446
MIOC (3)	210	272		272
COUPLERS (4) SM	132	171		171
LASER DIODE (1)	257	332		332
DETECTORS	186	240		240
ASSY LABOR			3.0	219
MISC PARTS	270	349		349
TOTAL TRIAX				2029
TOTAL/AXIS				676

#### 1.5µ GYRO Data CAL-Verify Over Temperature

- 15 Gyros Fabricated Using ManTech Components and Litton Production Techniques.
- Gyro Test in Progress. System Electronics Used. No Accelerometers.



#### Summary of Accomplishments

- Successful Intermediate Gyro Build (30 Gyros) in Production Environment
- Industry Benefits Already Realized with Commercial Availability of Power Meter (Newport Corp) and Fiber Alignment Stage (Pacific Precision Laboratories)
- Program Cost Goal of \$1K/Axis will be Met or Bettered
  - Cost Model Presently \$676/Axis

#### Keys to Affordability

- Teaming Between Prime and Subs Supported IPPD
- AMRAAM Integral Part of Management Team
  - Program Planning and Execution
- Variability Reduction
- Industry Review Board